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Subject: polrep7
Mail Id: IPM-163-900510-125960837

T0: HANS CRUMP-WIESNER — U.S. FPA HEADQUARTERS
ROBERT BOWDEN — CHIEF, EFRB
JACK BARNETTE - CHIEF, EERB-ERS 11
GEORGE FOSTER — COORDINATOR, FAST ST LOUIS EMERGENCY
SERVICES AND DISASTER AGENCY
SUSAN JANOWIAK — REGIONAL COORDINATOR
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC
DAN O’RIORDAN - PUBLIC AFFAIRS, EPA REGION V

FROM: CHARLIE GEBIEN, OSC REGION V
SITE: MORRIS PAINT AND VARNISH, 15th and BRADY ST, FAST
ST LOUis, IL.

CONTRACT #: 68-01-7460
DELIVERY ORDER #: 7460-05-137
SITE ID #: HP

POLREP #: 7

DATE/TIME: MAY 10, 1990/1030

PERTOD: MAY 1, 1990 THROUGH MAY 11, 1990.

1. ACTTONS TAKEN

We remobed operations on May 1, 1990. During the weck of May
1-4, wastestreams of solvents and paint liquids were bulked, empty
drums were crushed, and gas cylinders were vented. Six loads of
paint solids were sent to the CID landfill in Calumet City,
(approximately 120 cubic yards) and four loads of crushed drums and
vats (approximately 80 cubic yards ) were sent to Milam landfill
in Madison, I1linois. Steel scrap metal was disposed of at a local
scrap yard. During the week of May 7-11, six loads of paint solids
(approximately 120 cubic yards ) were sent to CID, three loads
(approximately 60 cubic yards ) of crushed drums, cans and vats
were sent to Milam, and two loads ( 8,500 gallons ) of solvents and
paint liquids were sent to OHM Resource Recovery in Morrow, Georgia
for treatment ( fuels blending ). Steel scrap metal was sent to
a local scrap yard.



2. PLANS

Damobe operations are underway and will be completed on May 11,
1990. Disposal of wastewater will be undertaken at the
Metropolitan St Louis Sewer District after sample analysis is
available. At this time arrangements will be made for a tanker
truck for transportation to the treatment facility.

3. STATUS

a. Personnel on site:

ERCS 6
TAT 1
EPA i

b. Costs to date: As of 5/09/90

ERCS TAT
TODAY 4,803 587
TOTAL 257,174 31,579

PROJECT CEILING

455,000 36,100



